PROCUREMENT PLAN FOR THE YEAR 2025-26

PROCURING AGENCY: INSTITUTE OF BUSINESS ADMINISTRATION (IBA), KARACHI

March 11, 2026

S. No.	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost (in Million Rs.)	Funds allocated (in Million Rs.)	Source of funds (ADP/Non ADP)	Proposed Procurement Method	Timings of Procurement 2025-26			
								Q1	Q2	Q3	Q4
1	Construction of Storage Room at IBA Main Campus	N/A	N/A	1.50	1.50	N/A	Single Stage One Envelope	√			
2	Rehabilitation CED Incubation Office at HBL Academic Block at IBA City Campus	N/A	N/A	3.67	3.67	N/A	Single Stage One Envelope	√			
3	Waterproofing and MS Shade for IBA Girls Hostel	N/A	N/A	2.10	2.10	N/A	Single Stage One Envelope	√			
4	Futsal Court at IBA Main Campus	N/A	N/A	7.80	7.80	N/A	Single Stage One Envelope	√			
5	Interior Finishing, Electrical and Network Works 7th Floor Aman Tower CED Offices	N/A	N/A	5.68	5.68	N/A	Single Stage One Envelope	√			
6	Supply & Provide of Fire Hydrant System at IBA Main Campus Karachi	N/A	N/A	10.00	10.00	N/A	Single Stage One Envelope	√			
7	Outsourcing of Multiple Support Services (Framework Contract)	N/A	N/A	36.00	36.00	N/A	Single Stage One Envelope	√			
8	Design, Supply, Installation, Testing & Commissioning of 186.66 kWp Carport Grid Tied Utility Interactive Photo Voltaic Solar Power System at Staff Town IBA Karachi	N/A	N/A	49.50	49.50	N/A	Single Stage Two Envelopes	√			
9	Electric Cables	N/A	N/A	3.80	3.80	N/A	Single Stage One Envelope	√			
10	Lighting Accessories	N/A	N/A	3.80	3.80	N/A	Single Stage One Envelope	√			
11	Artificial Grass Carpet	N/A	N/A	0.80	0.80	N/A	Single Stage One Envelope	√			
12	Garden Bench	N/A	N/A	1.00	1.00	N/A	Single Stage One Envelope	√			
13	Tablet Chairs for Adamjee Classrooms	N/A	N/A	5.30	5.30	N/A	Single Stage One Envelope	√			
14	Consultancy for Rebranding of IBA Brand Identity and Guidelines	N/A	N/A	3.00	3.00	N/A	Single Stage One Envelope	√	√		
15	Building Signage	N/A	N/A	1.30	1.30	N/A	Single Stage One Envelope	√			
16	HPIT Lamps, Ballast, Ignitors and Fixtures	N/A	N/A	0.90	0.90	N/A	Single Stage One Envelope	√			
17	IP Phone	N/A	N/A	2.10	2.10	N/A	Single Stage One Envelope	√			
18	UPS Batteries	N/A	N/A	2.10	2.10	N/A	Single Stage One Envelope	√			
19	Vehicle Digital Printing of Shuttle & Coaster	N/A	N/A	0.92	0.92	N/A	Single Stage One Envelope	√			
20	Providing & Fixing of Boundary Wall Fencing in Staff Town	N/A	N/A	5.00	5.00	N/A	Single Stage One Envelope	√			
21	Rainwater Harvesting System Near Powerhouse IBA Main Campus	N/A	N/A	0.13	0.13	N/A	Single Stage One Envelope	√			
22	Construction of Tube Well & 250 Rft Bore Hole at IBA Boys' Hostel	N/A	N/A	0.72	0.72	N/A	Single Stage One Envelope	√			
23	Air Conditioners	N/A	N/A	24.00	24.00	N/A	Single Stage One Envelope	√	√		
24	Rowing Machine	N/A	N/A	1.60	1.60	N/A	Single Stage One Envelope	√	√		
25	Security & Survellience Equipment	N/A	N/A	4.40	4.40	N/A	Single Stage One Envelope	√	√		
26	Sangfor IAG with Support	N/A	N/A	28.30	28.30	N/A	Single Stage One Envelope	√	√		
27	VDI Licenses with Support	N/A	N/A	7.20	7.20	N/A	Single Stage One Envelope		√		
28	ProvidingConference Table for VC Room City Campus	N/A	N/A	2.20	2.20	N/A	Single Stage One Envelope	√	√		
29	Decoration Services for Convocation-2025	N/A	N/A	7.00	7.00	N/A	Single Stage One Envelope	√	√		
30	Sprinkler Irrigation System Fountains and Rehabilitation of Bridge at IBA Main Campus	N/A	N/A	15.00	15.00	N/A	Single Stage One Envelope	√	√		
31	Installation of Pavers at Girls Hostel and Boundary Wall Fencing in Staff Town	N/A	N/A	8.70	8.70	N/A	Single Stage One Envelope	√	√		
32	Roof Water Treatment at Library Building and Ghani Tayyab Building at IBA Main Campus	N/A	N/A	3.10	3.10	N/A	Single Stage One Envelope	√	√		
33	Catering Services for Convocation-2025	N/A	N/A	8.00	8.00	N/A	Single Stage One Envelope	√	√		
34	Event Management Services for Career Fair 2026	N/A	N/A	12.00	12.00	N/A	Single Stage One Envelope			√	
35	Painting Works at City Campus	N/A	N/A	3.20	3.20	N/A	Single Stage One Envelope			√	
36	Supply, Installation, Testing & Commissioning of 850KVA Diesel Stand by Generator Set	N/A	N/A	60.20	60.20	N/A	Single Stage Two Envelopes			√	
37	Treadmill Machine	N/A	N/A	3.20	3.20	N/A	Single Stage One Envelope			√	
38	Provide Annual Support of Wireless Equipment	N/A	N/A	3.20	3.20	N/A	Single Stage One Envelope			√	
39	Removal & Refixing of Porcelain Tiles at 2nd Floor Terrances Tabba Block	N/A	N/A	2.90	2.90	N/A	Single Stage One Envelope			√	
40	Providing 1" Dia Domestic Connection from KWSB Main Line at IBA Main Campus	N/A	N/A	1.90	1.90	N/A	Single Stage One Envelope			√	
41	Catering Services for Alumni Reunion Event-2026	N/A	N/A	2.80	2.80	N/A	Single Stage One Envelope			√	
42	Provide & Supply Security and Surveillance Equipment with Accessories	N/A	N/A	1.80	1.80	N/A	Single Stage One Envelope			√	
43	Provide, Supply, Installation and Commissioning of UPS	N/A	N/A	4.40	4.40	N/A	Single Stage One Envelope			√	
44	Catering Services for Career Fair Event-2026	N/A	N/A	2.80	2.80	N/A	Single Stage One Envelope			√	
45	Commissioning and Installation of Precision AC Cooling Units at Data Centre	N/A	N/A	15.50	15.50	N/A	Single Stage One Envelope			√	
46	Customized Souvenir Items for Career Fair 2026	N/A	N/A	2.20	2.20	N/A	Single Stage One Envelope			√	
47	Provide & Supply Gym Equipment	N/A	N/A	5.00	5.00	N/A	Single Stage One Envelope			√	
48	Annual Support of Voice Over IP and SIP Trunk Solution-Framework Contract	N/A	N/A	1.20	1.20	N/A	Single Stage One Envelope			√	
49	Gypsum False Ceiling Works at Aman Tower Different Floors	N/A	N/A	1.20	1.20	N/A	Single Stage One Envelope			√	
50	Supply and Fixing of Signage at IBA Aman Tower	N/A	N/A	1.30	1.20	N/A	Single Stage One Envelope			√	
51	Provide & Supply DSLR Cameras with Accessories	N/A	N/A	1.80	1.80	N/A	Single Stage One Envelope			√	
52	Provide & Supply Email Security Solution	N/A	N/A	9.95	9.95	N/A	Single Stage One Envelope			√	
53	Construction of Laundry Facility at IBA Girls Hostel	N/A	N/A	4.90	4.90	N/A	Single Stage One Envelope			√	
54	Providing, Installation , Testing, Commissioning of Fire Hydrant System at IBA Main Campus Karachi	N/A	N/A	11.00	11.00	N/A	Single Stage Two Envelope			√	
55	Furniture Works at Staff Cafeteria, IBA Main Campus	N/A	N/A	2.70	2.70	N/A	Single Stage One Envelope			√	
56	Material Supply, Cable Laying with Installation, Termination, Commissioning at Aman Tower City Campus	N/A	N/A	7.50	7.50	N/A	Single Stage One Envelope			√	
57	Provide & Supply Network Security Solution with Support	N/A	N/A	28.00	28.00	N/A	Single Stage One Envelope			√	
58	Rehabilitation of 5th Floor Terrace at Aman Tower City Campus	N/A	N/A	2.30	2.30	N/A	Single Stage One Envelope			√	

Mr. Hamit Assistant Manager Procurement

Prepared By

Approved by

SYED FAHAD JAWED
Head of Procurement
Institute of Business Administration
Karachi