



Leadership and Ideas for Tomorrow

Institute of
Business Administration
Karachi

OFFICE

MAILING REQUEST

Please mail the following official letter by **TCS / ORDINARY / REGISTRY**

S.No.	Address	Contents	Consignment Note No.
1	Mr Ayub Khan Dy Director Admin SPPRA Barrakh 08 Secretariate 4A Court Road, Karachi (SPPRA Office)	Revised Plan 2015	

Date: 05-10-2015

Request by Name: Syed Ali Ahmed Naqvi

Signature:

Total No. of letters 001

Department: ICT

Verified by Sectional Head

Signature

Hassam

5/10/15



Institute of
Business Administration
Karachi

Leadership and Ideas for Tomorrow

Dated: September 29, 2015

Manager (Enforcement-II)

SPPRA, Karachi

Procurement Plan 2015-16 Revised Version

Subject: **"ICT Procurement Plan 2015-16"**

Dear Sir/Madam,

Please find the following document to upload on SPPRA website.

- **Procurement Plan 2015-16**

Regards-


Imran Batada

Head of ICT

INSTITUTE OF BUSINESS ADMINISTRATION, KARACHI

ANNUAL PROCUREMENT PLAN

ICT PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2015-16

TO BE ADVERTISED ON SPRA WEBSITE (REVISED SEPT 2015)

Sr.#	Description of Items	Procurement Method	Remarks/Quantity	Anticipated/Actual Date of Start	Anticipated/Actual Date of Completion
01	Procurement of Computers	Single Stage Single Envelope	Qty : 120	01-09-2015	28-02-2016
02	Procurement of CISCO Core Switch with supervisor Engine	Do	Qty : 01	01-07-2015	28-02-2016
03	Procurement of RFID Solution (Smart Card) PROJECT	Single Stage Two Envelope	Qty : 01	Do	Do
04	Fire Suppression for Main Campus Server Room PROJECT	Single Stage Two Envelope	Qty : 01	10-10-2015	28-02-2016
05	Procurement of Smart Cards (Aman Tower / Hostels) PROJECT	Single Stage Two Envelope	Qty : 01	Do	Do
06	Procurement of CISCO router for internet & firewall PROJECT	Single Stage Two Envelope	Qty : 01	01-07-2015	28-02-2016
07	Procurement of Active Networking Equipment's for Boys Hostel New Extension PROJECT & Procurement of IP Phones	Single Stage Two Envelope	Qty : 01	14-09-2015	Do
08	Procurement of Multimedia	Single Stage Single Envelope	Qty : 20	01-09-2015	Do
09	Procurement of Hardware Lab equipment's PROJECT	Single Stage Two Envelope	Qty : 01	Do	Do
10	Procurement of Data Storage NAS PROJECT	Single Stage Two Envelope	Qty : 01	15-10-2015	31-03-2016
11	Procurement of Lecture Recording System for CEE Aman Tower PROJECT	Direct Contracting	Qty : 01	Do	Do

12	Procurement of Smart Boards / Interactive Multimedia's	Single Stage Single Envelope	Qty : 05	Do _____	Do _____
13	Procurement of Mid - Range workstations for Web Sciences & AI lab	Single Stage Single Envelope	Qty : 04	Do _____	Do _____
14	Procurement of Hardware for TRL Lab PROJECT	Single Stage Single Envelope	Qty : 01	Do _____	Do _____
15	Procurement of UPS Batteries (Replacement) of different volts	Single Stage Single Envelope	Qty : 40	01-07-2015	15-11-2015
16	Service Level Agreement of Video Conferencing equipment's	Single Stage Single Envelope	Qty : 02	01-09-2015	30-11-2015
17	Procurement of UPS Batteries of different volts	Single Stage Single Envelope	Qty : 19	01-09-2015	31-12-2015
18	Procurement of UPS Batteries of different volts	Single Stage Single Envelope	Qty : 64	15-11-2015	30-04-2016

Imran Batada
Head of ICT