

# INSTITUTE OF BUSINESS ADMINISTRATION, KARACHI

## ANNUAL PROCUREMENT PLAN

### ICT PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2015-16

#### TO BE ADVERTISED ON SPPRA WEBSITE (REVISED JAN 2015)

Sr.#	Description of Items	Procurement Method	Remarks/Quantity	Anticipated/Actual Date of Start	Anticipated/Actual Date of Completion
01	Procurement of Computers	Single Stage Single Envelope	Qty : 120	01-09-2015	28-02-2016
02	Procurement of CISCO Core Switch with supervisor Engine	_____Do_____	Qty : 01	01-07-2015	28-02-2016
03	Procurement of RFID Solution (Smart Card) PROJECT	Single Stage Two Envelope	Qty : 01	_____Do_____	_____Do_____
04	Fire Suppression for Main Campus Server Room PROJECT	Single Stage Two Envelope	Qty : 01	10-10-2015	28-02-2016
05	Procurement of Smart Cards (Aman Tower / Hostels) PROJECT	Single Stage Two Envelope	Qty : 01	_____Do_____	_____Do_____
06	Procurement of CISCO router for internet & firewall PROJECT	Single Stage Two Envelope	Qty : 01	01-07-2015	28-02-2016
07	Procurement of Active Networking Equipment's for Boys Hostel New Extension PROJECT & Procurement of IP Phones	Single Stage Two Envelope	Qty : 01	14-09-2015	_____Do_____
08	Procurement of Multimedia	Single Stage Single Envelope	Qty : 20	01-09-2015	_____Do_____
09	Procurement of Hardware Lab equipment's PROJECT	Single Stage Two Envelope	Qty : 01	_____Do_____	_____Do_____
10	Procurement of Data Storage NAS PROJECT	Single Stage Two Envelope	Qty : 01	15-10-2015	31-03-2016

11	Procurement of Lecture Recording System for CEE Aman Tower PROJECT	Direct Contracting	Qty : 01	___Do___	___Do___
12	Procurement of Smart Boards / Interactive Multimedia's	Single Stage Single Envelope	Qty : 05	___Do___	___Do___
13	Procurement of Mid -Range workstations for Web Sciences & AI lab	Single Stage Single Envelope	Qty : 04	___Do___	___Do___
14	Procurement of Hardware for TRL Lab PROJECT	Single Stage Single Envelope	Qty : 01	___Do___	___Do___
15	Procurement of UPS Batteries (Replacement) of different volts	Single Stage Single Envelope	Qty : 40	01-07-2015	15-11-2015
16	Service Level Agreement of Video Conferencing equipment's	Single Stage Single Envelope	Qty : 02	01-09-2015	30-11-2015
17	Procurement of UPS Batteries of different volts	Single Stage Single Envelope	Qty : 19	01-09-2015	31-12-2015
18	Procurement of UPS Batteries of different volts	Single Stage Single Envelope	Qty : 64	15-11-2015	30-04-2016
19	Procurement of Mac Computer (CEIF)	Single Stage Single Envelope	Qty : 01	1-01-2016	30-04-2016
20	Digitalization of IBA Record	Single Stage Single Envelope	Qty : 01	1-01-2016	30-04-2016
21	Procurement of Video Conferencing Equipment's (CEIF)	Single Stage Two Envelope	Qty : 01	1-01-2016	30-04-2016

  
 Imran Batada  
 Head of ICT