


S. No.	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost (in Million Rs.)	Funds allocated (in Million Rs.)	Source of funds (ADP/Non ADP)	Proposed Procurement Method	Timing of Procurement 2021-22				Timings of Procurement 2022-23					
								Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4		
1	Repair & Maintenance Works at Staff Town C-17	NA	NA	1.70	1.70	NA	Single Stage One Envelope					√	√				
2	Rehabilitation/Retrofitting of Sports Arena (Vollyball, Basketball & Tennis Court)	NA	NA	11.00	11.00	NA	Single Stage One Envelope					√	√				
3	Paint Works at HBL Building City Campus	NA	NA	3.30	3.30	NA	Single Stage One Envelope					√	√				
4	Provision of Wooden Tables & Chairs for Seminar Room at City Campus	NA	NA	2.20	2.20	NA	Single Stage One Envelope					√	√				
5	Plumbing & Repairing Works at NBP Technology Centre Washroom IBA Main Campus	NA	NA	0.65	0.65	NA	Single Stage One Envelope					√	√				
6	Construction of Stores & Offices Phase-I	NA	NA	60.00	60.00	NA	Single Stage One Envelope					√	√				
7	Souvenir for Orientation Fall 2022	NA	NA	1.75	1.75	N/A	Single Stage One Envelope						√				
8	Supply of Paint Items for Main Campus	NA	NA	1.70	1.70	N/A	Single Stage One Envelope						√				
9	Extended Warranty of Ruckus Wi-Fi Solution	NA	NA	5.29	5.29	N/A	Single Stage One Envelope								√		
10	Fish Aquarium	NA	NA	0.38	0.38	N/A	Single Stage One Envelope							√			
11	Customized Souvenir Items for Convocation 2022	NA	NA	1.50	1.50	N/A	Single Stage One Envelope									√	
12	Maintenance Free Batteries for UPS	NA	NA	3.30	3.30	N/A	Single Stage One Envelope									√	
13	Provide & Supply CCTV Camera & NVR	NA	NA	4.95	4.95	N/A	Single Stage One Envelope									√	
14	Library Book Scanner	NA	NA	3.00	3.00	N/A	Single Stage One Envelope									√	
15	Repair & Maintenance Works at Staff Town B-6	NA	NA	1.10	1.10	NA	Single Stage One Envelope					√	√				
16	Building Rehabilitation Faculty Office Partition Work at NBP Building	NA	NA	0.80	0.80	NA	Single Stage One Envelope					√	√				
17	Supply & Fabrication of Computer Tables	NA	NA	0.60	0.60	NA	Single Stage One Envelope					√	√				
18	Provide & Supply LED TV Screen	NA	NA	0.40	0.40	NA	Single Stage One Envelope									√	
19	Provide & Supply Air Conditioners	NA	NA	8.50	8.50	NA	Single Stage One Envelope									√	√
20	Provide & Supply Electric Water Cooler	NA	NA	0.60	0.60	NA	Single Stage One Envelope									√	
21	Annual Service and Maintenance Agreement of UPS	NA	NA	9.85	9.85	NA	Single Stage One Envelope									√	√
22	Provide & Supply Network Switches	NA	NA	9.04	9.04	NA	Single Stage One Envelope									√	
23	Fabrication & Fixing of New Kiosk and Dismantling of Old Kiosk at IBA Library Main Campus	NA	NA	0.60	0.60	NA	Single Stage One Envelope									√	
24	Provide & Supply Foam Mattress	NA	NA	1.05	1.05	NA	Single Stage One Envelope									√	
25	Provide, Supply and Install Computer LED Screens for LAB	NA	NA	0.95	0.95	NA	Single Stage One Envelope									√	
26	Provide & Supply Customized Desktop Computer	NA	NA	0.40	0.40	NA	Single Stage One Envelope									√	
27	Material Supply, Cable Laying with Installation, Termination, Commissioning of UPS DB at Aman Tower	NA	NA	0.60	0.60	NA	Single Stage One Envelope									√	
28	Supply of Computer Tables as Per Design	NA	NA	0.60	0.60	NA	Single Stage One Envelope									√	
29	Decoration Services for Convocation 2022	NA	NA	3.00	3.00	NA	Single Stage One Envelope									√	
30	Construction of Offices and Stores Building at IBA Main Campus	NA	NA	60.00	60.00	NA	Single Stage One Envelope									√	
31	Network Firewall Licenses	NA	NA	2.80	2.80	NA	Single Stage One Envelope									√	√
32	Catering Services for Convocation Dinner 2022	NA	NA	3.00	3.00	NA	Single Stage One Envelope									√	
33	Floor Rehabilitation Work	NA	NA	2.30	2.30	NA	Single Stage One Envelope									√	
34	Fabrication & Supply of Office Tables	NA	NA	1.90	1.90	NA	Single Stage One Envelope									√	√
35	Retrofitting of existing roof surface of old block boys hostel	NA	NA	1.80	1.80	NA	Single Stage One Envelope									√	
36	Provide & Supply Digital Standees	NA	NA	4.21	4.21	NA	Single Stage One Envelope									√	√
37	Construction of 32 Nos Faculty Apartment at IBA Staff Town, Karachi	NA	NA	380.00	380.00	NA	Single Stage Two Envelope									√	


Prepared By Nov 15, 2022


Approved by SYED FAHAD JAWED
Head of Procurement
Institute of Business Administration
Karachi