S. No.	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost (in Million Rs.)	Funds allocated (in Million Rs.)		Proposed Procurement	Timings of Procurement 2022-23			t	Timings of Procurement 2023-24		
							Method		Q2	Q3	Q4 Q	1 Q2	Q3	Q4
1	Dampa Ceiling Aluminium Work in Adamjee Building	NA	NA	1.90	1.90	NA	Single Stage One Envelope	٧				$\top$		
2	Overall Operation & Maintenance of Electrical and Allied Facilities in JS Auditorium and Aman Tower	NA	NA	15.80	15.80	NA	Single Stage One Envelope	٧				$\top$		
3	Provision of Green Magnetic Board	NA	NA.	0.70	0.70	NA	Single Stage One Envelope	٧				T		
4	Souvenirs for Orientation 2023	NA	NA	5.76	5.76	NA	Single Stage One Envelope				1	,	_	
5	Ceramic Crockery for Office	NA	NA	0.90	0.90	NA	Single Stage One Envelope				1	/ v	T	
6	DSLR Camera & Handy Voice Recorders	NA	NA	0.55	0.55	NA	Single Stage One Envelope				1	/ v		
7	Hardware Support for Servers	NA	NA ·	0.90	0.90	NA	Single Stage One Envelope	V	٧	V	٧	$\top$	$\top$	
8	Pest Management Fumigation Services - Framework Contract	NA	NA	2.50	2.50	NA	Single Stage One Envelope	٧				$\top$	$\top$	
9	Electric Water Dispensers / Coolers	NA .	NA	0.62	0.62	NA	Single Stage One Envelope				1	,	_	
10	Electric Fans	NA	NA	1.87	1.87	NA	Single Stage One Envelope				\	,	_	
11	Employee Medical Insurance	NA	NA	40.00	40.00	NA	Single Stage Two Envelopes				1	/ V	V	V
12	Annual Maintenance of Printers & Scanners	NA	NA	0.50	0.50	NA	Single Stage One Envelope				1	/ v	V	V
13	Provision of Amplifier	NA	NA	1.40	1.40	NA	Single Stage One Envelope		٧		\	,		
14	Cricket Pitch Cover	NA	NA	0.60	0.60	NA	Single Stage One Envelope				٧ ٧	,	$\top$	
15	Hiring of Consultant for Accounts Audit	NA	NA	1.00	1.00	NA	Single Stage One Envelope				1	/ v	٧	V
16	Hiring of Consultant for Information System (IS) Audit	NA	NA	3.00	3.00	NA	Single Stage One Envelope				\	/ v		
17	Maintenance Free Dry Batteries for UPS	NA	NA	2.35	2.35	NA	Single Stage One Envelope				1	/ v		
18	Provide, Supply, Installation & Commissioning UPS	NA	NA	1.50	1.50	NA	Single Stage One Envelope				\	/ v	$\top$	
19	Microphones	NA	NA	1.55	1.55	NA	Single Stage One Envelope				\	/ v		
20	Surveillance Equipment	NA	NA	10.00	10.00	NA	Single Stage One Envelope				1	/ v		
21	Repolishing of Furniture in Library Building	NA	NA	0.41	0.41	NA	Single Stage One Envelope				\	/ v	$\top$	
22	Supply of Paint Items	NA	NA	2.40	2.40	NA	Single Stage One Envelope				\	/ v		
23	Multimedia Projector	NA	NA	8.40	8.40	NA	Single Stage One Envelope				\	/ v	$\top$	
24	Air Conditioners	NA	NA	16.08	16.08	NA	Single Stage One Envelope				1	/ v		
25	Macbook Laptop for Faculty	NA	NA	0.51	0.51	NA	Single Stage One Envelope		,		\	/ v		
26	Desktop Computer for Research	NA	NA	1.37	1.37	NA	Single Stage One Envelope			$\neg$	\	/ v		

Prepared By My 9/22 Aoniv Zain

Approved by

SYED FAHAD JAWED

Head of Procurement
Institute of Business Administration
Karachi

