

S. No.	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost (in Million Rs.)	Funds allocated (in Million Rs.)	Source of funds (ADP/Non ADP)	Proposed Procurement Method	Timing of Procurement 2021-22				Timings of Procurement 2022-23				
								Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
1	Repair & Maintenance Works at Staff Town C-17	NA	NA	1.70	NA	NA	Single Stage One Envelope				√	√				
2	Rehabilitation/Retrofitting of Sports Arena (Vollyball, Basketball & Tennis Court)	NA	NA	11.00	NA	NA	Single Stage One Envelope				√	√				
3	Paint Works at HBL Building City Campus	NA	NA	3.30	NA	NA	Single Stage One Envelope				√	√				
4	Provision of Wooden Tables & Chairs for Seminar Room at City Campus	NA	NA	2.20	NA	NA	Single Stage One Envelope				√	√				
5	Plumbing & Repairing Works at NBP Technology Centre Washroom IBA Main Campus	NA	NA	0.65	NA	NA	Single Stage One Envelope				√	√				
6	Construction of Stores & Offices Phase-I	NA	NA	60.00	NA	NA	Single Stage One Envelope				√	√				
7	Souvenir for Orientation Fall 2022	NA	NA	1.75	1.75	N/A	Single Stage One Envelope					√				
8	Supply of Paint Items for Main Campus	NA	NA	1.70	1.70	N/A	Single Stage One Envelope					√				
9	Extended Warranty of Ruckus Wifi Solution	NA	NA	5.29	5.29	N/A	Single Stage One Envelope					√				
10	Fish Aquarium	NA	NA	0.38	0.38	N/A	Single Stage One Envelope					√				
11	Customized Souvenir Items for Convocation 2022	NA	NA	1.24	1.75	N/A	Single Stage One Envelope							√		
12	Maintenance Free Batteries for UPS	NA	NA	3.30	3.30	N/A	Single Stage One Envelope							√		
13	CCTV Camera & NVR	NA	NA	4.95	4.95	N/A	Single Stage One Envelope							√		
14	Library Book Scanner	NA	NA	3.00	3.00	N/A	Single Stage One Envelope							√		
15	Repair & Maintenance Works at Staff Town B-6	NA	NA	1.10	NA	NA	Single Stage One Envelope				√	√				
16	Building Rehabilitation Faculty Office Partition Work at NBP Building	NA	NA	0.80	NA	NA	Single Stage One Envelope				√	√				
17	Supply & Fabrication of Computer Tables	NA	NA	0.60	NA	NA	Single Stage One Envelope				√	√				

Prepared By

Qasim
Sep 01, 2022

Approved by

8/1/9/22

SYED FAHAD JAWED
Head of Procurement
Institute of Business Administration
Karachi