

PROCUREMENT PLAN FOR THE YEAR 2022-23
DEPARTMENT : INSTITUTE OF BUSINESS ADMINISTRATION, KARACHI

July 7, 2022

S. No.	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost (in Million Rs.)	Funds allocated (in Million Rs.)	Source of funds (ADP/Non ADP)	Proposed Procurement Method	Timing of Procurement 2021-22				Timings of Procurement 2022-23				
								Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
1	Repair & Maintenance Works at Staff Town	NA	NA	1.70	NA	NA	Single Stage One Envelope				√	√				
2	Rehabilitation/Retrofitting of Sports Arena (Vollyball, Basketball & Tennis Court)	NA	NA	11.00	NA	NA	Single Stage One Envelope				√	√				
3	Painting Works at HBL City Campus	NA	NA	3.30	NA	NA	Single Stage One Envelope				√	√				
4	Provision of Wooden Tables & Chairs for Seminar Room at City Campus	NA	NA	2.20	NA	NA	Single Stage One Envelope				√	√				
5	Plumbing & Repairing Works at NBP Technology Centre Washroom IBA Main Campus	NA	NA	0.60	NA	NA	Single Stage One Envelope				√	√				
6	Construction of Stores & Offices Phase-I	NA	NA	60.00	NA	NA	Single Stage One Envelope				√	√				

Prepared By

Fahad
July 07, 2022

Approved by

SF 7/7
SYED FAHAD JAWED
Head of Procurement
Institute of Business Administration
Karachi