


PROCUREMENT PLAN FOR THE YEAR 2019-20
DEPARTMENT : INSTITUTE OF BUSINESS ADMINISTRATION, KARACHI

S. No.	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost (in Million Rs.)	Funds allocated (in Million Rs.)	Source of funds (ADP/Non ADP)	Proposed Procurement Method	Timing of Procurement				Timings of Procurement			
								Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
1	Convocation Catering & Decoration Services for Dinner	NA	NA	2.20	NA	NA	Single Stage One Envelop								
2	Convocation Decoration Services	NA	NA	3.00	NA	NA	Single Stage One Envelop								
3	Hiring of Transport Services	NA	NA	4.50	NA	NA	Single Stage One Envelop								
4	Provide & Supply of Luminaries & Accessories	NA	NA	1.70	NA	NA	Single Stage One Envelop								
5	Provide & Supply of RFID Cards	NA	NA	2.10	NA	NA	Single Stage One Envelop								
6	Supply of Floor Standing ACs with Installation	NA	NA	3.00	NA	NA	Single Stage One Envelop								
7	Supply of Split & Floor Standing ACs	NA	NA	1.90	NA	NA	Single Stage One Envelop								
8	Printing of Annual Report	NA	NA	0.70	NA	NA	Single Stage One Envelop								
9	Supply of Split & Floor Standing ACs	NA	NA	2.20	NA	NA	Single Stage One Envelop								
10	Printing of Newsletters	NA	NA	0.40	NA	NA	Single Stage One Envelop								
11	Provide & Supply of Uniforms	NA	NA	1.40	NA	NA	Single Stage One Envelop								
12	Provide & Supply of Furniture Items	NA	NA	2.80	NA	NA	Single Stage One Envelop								
13	Painting Works at JS Auditorium	NA	NA	0.60	NA	NA	Single Stage One Envelop								
14	Provision of Desktop & Laptop	NA	NA	22.30	NA	NA	Single Stage One Envelop								
15	Provision of Core Network Up-Gradation	NA	NA	29.90	NA	NA	Single Stage One Envelop								
16	Construction of Boundary Wall for Girls Hostel	NA	NA	2.00	NA	NA	Single Stage One Envelop								
17	Provision of RFID Machine	NA	NA	0.40	NA	NA	Single Stage One Envelop								
18	Provision of Amplifier	NA	NA	1.10	NA	NA	Single Stage One Envelop								
19	Construction of Sewerage Line at Staff Town	NA	NA	4.20	NA	NA	Single Stage One Envelop								
20	Staff Town Repair & Maintenance	NA	NA	5.40	NA	NA	Single Stage One Envelop								
21	Repair of Rock Wall Work	NA	NA	4.40	NA	NA	Single Stage One Envelop								
22	Provision of Revolving Chairs	NA	NA	2.90	NA	NA	Single Stage One Envelop								
23	Provide & Supply of Book Shelves & Side Panels	NA	NA	0.40	NA	NA	Single Stage One Envelop								
24	Provide & Supply of File Cabinets	NA	NA	0.83	NA	NA	Single Stage One Envelop								
25	Provision of Garden Benches	NA	NA	0.40	NA	NA	Single Stage One Envelop								
26	Provide & Supply of Revolving Chairs	NA	NA	0.70	NA	NA	Single Stage One Envelop								
27	Revolving Chairs	NA	NA	0.72	NA	NA	Single Stage One Envelop								
28	Provide & Supply of Low Back Revolving Chairs	NA	NA	0.45	NA	NA	Single Stage One Envelop								
29	Provision of Amplifier & Electric Coolor	NA	NA	1.50	NA	NA	Single Stage One Envelop								
30	Provision of Split ACs	NA	NA	3.20	NA	NA	Single Stage One Envelop								
31	Provide Supply & Fixing of Wooden & Aluminium Works	NA	NA	0.50	NA	NA	Single Stage One Envelop								
32	Provide & Supply of Electric Floor Washing Machine	NA	NA	0.50	NA	NA	Single Stage One Envelop								
33	Provide & Supply of Semi Automatic Gun	NA	NA	0.45	NA	NA	Single Stage One Envelop								
34	Provision of Split ACs	NA	NA	3.20	NA	NA	Single Stage One Envelop								
35	Painting Works at Poles	NA	NA	1.60	NA	NA	Single Stage One Envelop								
36	Provision of Furniture Items (Library)	NA	NA	1.50	NA	NA	Single Stage One Envelop								
37	Painting Works at NGH	NA	NA	1.00	NA	NA	Single Stage One Envelop								
38	Provision of Fans	NA	NA	2.10	NA	NA	Single Stage One Envelop								
39	Provide & Supply of Gym Equipment	NA	NA	0.94	NA	NA	Single Stage One Envelop								
40	SLA for CISCO Network	NA	NA	11.90	NA	NA	Single Stage One Envelop								
41	Provision of Surveillance Equipment	NA	NA	0.40	NA	NA	Single Stage One Envelop								
42	Provision of Gas Connection at Staff Town	NA	NA	2.10	NA	NA	Single Stage One Envelop								
43	Upgradation of Microsoft Active Directory Services	NA	NA	1.50	NA	NA	Single Stage One Envelop								
44	Provision of Carpets	NA	NA	0.45	NA	NA	Single Stage One Envelop								
45	SLA for Mobile Video Conferencing	NA	NA	1.50	NA	NA	Single Stage One Envelop								
46	Construction of Garbage Bin	NA	NA	0.60	NA	NA	Single Stage One Envelop								
47	Provision & Fixing of Aluminum Works	NA	NA	0.40	NA	NA	Single Stage One Envelop								
48	Supply of Miscellaneous Network Switch and Installation	NA	NA	5.00	NA	NA	Single Stage One Envelop								

S. No.	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost (in Million Rs.)	Funds allocated (in Million Rs.)	Source of funds (ADP/Non ADP)	Proposed Procurement Method	Timing of Procurement				Timings of Procurement			
								Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
49	HVAC Maintenance at Main Campus	NA	NA	15.00	NA	NA	Single Stage One Envelope	✓						✓	
50	Provision of KUL Desktop & Printer	NA	NA	0.50	NA	NA	Single Stage One Envelope	✓						✓	
51	Provision of High-End Multimedia	NA	NA	2.80	NA	NA	Single Stage One Envelope			✓				✓	
52	Provision of Towels, Bed Linen & Related Materials	NA	NA	0.35	NA	NA	Single Stage One Envelope			✓				✓	
53	Supply of Miscellaneous Software Licenses	NA	NA	1.50	NA	NA	Single Stage One Envelope		✓			✓			
54	Provide Supply & Installation of Solar Panels	NA	NA	42.50	NA	NA	Single Stage One Envelope		✓			✓			
55	Provide & Supply of Foam Mattress for Boys Hostel	NA	NA	0.70	NA	NA	Single Stage One Envelope	✓				✓			
56	Provide & Supply of Trolleys	NA	NA	0.30	NA	NA	Single Stage One Envelope		✓	k				✓	
57	Provide & Fixing of Curtain & Blinds	NA	NA	0.70	NA	NA	Single Stage One Envelope			✓		✓			
58	Supply & Installation of Lift	NA	NA	0.60	NA	NA	Single Stage One Envelope			✓		✓			
59	Providing Furniture Items	NA	NA	0.52	NA	NA	Single Stage One Envelope				✓			✓	
60	Provide & Supply of Kitchen Appliances	NA	NA	0.46	NA	NA	Single Stage One Envelope	✓				✓			
61	Provide & Supply of Hardware Tools	NA	NA	0.62	NA	NA	Single Stage One Envelope	✓				✓			
62	Supply of Hardware Tools	NA	NA	0.35	NA	NA	Single Stage One Envelope		✓				✓		
63	Provision & Commissioning of Data Center Fire Separation	NA	NA	3.50	NA	NA	Single Stage One Envelope		✓				✓		
64	Repair & Maintenance Staff Town C-9 & C-14	NA	NA	1.80	NA	NA	Single Stage One Envelope		✓				✓		
65	Computer Supplies & Accessories	NA	NA	0.86	NA	NA	Single Stage One Envelope		✓				✓		
66	Provide Hosting Services	NA	NA	1.00	NA	NA	Single Stage One Envelope	✓					✓		
67	Provision of LED Lights	NA	NA	0.40	NA	NA	Single Stage One Envelope	✓					✓		
68	Provision of UVIT Relay for Sync Panel	NA	NA	0.40	NA	NA	Single Stage One Envelope	✓						✓	
69	Provision of Kick Step Stool & Foldable Chairs	NA	NA	1.10	NA	NA	Single Stage One Envelope	✓						✓	
70	Providing Maintenance HP Computers & Printers	NA	NA	7.70	NA	NA	Single Stage One Envelope	✓						✓	
71	Provide & Fixing of Pergula (sun shade)	NA	NA	0.60	NA	NA	Single Stage One Envelope	✓				✓			
72	Provision of Internet Bandwidth	NA	NA	9.00	NA	NA	Single Stage One Envelope	✓				✓			
73	Procurement of Core Switch	1	NA	17.80	NA	NA	Single Stage One Envelope	✓					✓		
74	Procurement of IP Phones	50	NA	1.50	NA	NA	Single Stage Two Envelope		✓			✓			
75	Procurement of Internet Router	2	NA	2.40	NA	NA	Single Stage Single Envelope		✓				✓		
76	Procurement of IP Telephony Router	2	NA	1.00	NA	NA	Single Stage Two Envelope		✓			✓			
77	Procurement of Internet Firewall	1	NA	4.80	NA	NA	Single Stage Two Envelope		✓			✓			
78	Roof Water Proofing at Aman Tower	NA	NA	0.45	NA	NA	Single Stage Two Envelope		✓			✓			
79	Provision of Tread Mill	NA	NA	0.55	NA	NA	Single Stage One Envelope	✓					✓		
80	Provision of Computer Workstation	5	NA	1.00	NA	NA	Single Stage One Envelope	✓					✓		✓
81	Printers		NA	1.60	NA	NA	Single Stage Two Envelope		✓				✓		
82	Procurement of Unified Mangement Solution	1	NA	4.50	NA	NA	Single Stage Single Envelope		✓				✓		
83	Multimedia Projector	10	NA	1.20	NA	NA	Single Stage Single Envelope		✓		✓				
84	Procurment of Desktops		NA	12.00	NA	NA	Single Stage Single Envelope		✓				✓		
85	Procurment of Laptops		NA	9.80	NA	NA	Single Stage Single Envelope		✓				✓		
86	Repairing of Furniture Items		NA	0.35	NA	NA	Single Stage Single Envelope		✓				✓		
87	Digitization of Examination Records		NA	4.00	NA	NA	Single Stage Single Envelope		✓					✓	
88	AD Infrastructure Upgrade		NA	1.00	NA	NA	Single Stage Two Envelope		✓			✓			
89	Procurement of UPS	2	NA	1.00	NA	NA	Single Stage Two Envelope		✓		✓				
90	Prequalification for Solar Energy		NA	100.00	NA	NA	Single Stage Two Envelope		✓			✓			
91	Removal & Refixing of Granite Aman Tower		NA	2.40	NA	NA	Single Stage Two Envelope		✓			✓			
92	Procurement of Xerox Workcenter	1	NA	1.80	NA	NA	Single Stage Single Envelope		✓			✓			
93	Tender for SLA of Datacenter	1	NA	9.00	NA	NA	Single Stage Single Envelope			✓		✓			
94	Tender for SLA of Computers	1	NA	9.50	NA	NA	Single Stage Two Envelope			✓		✓			
95	Painting Works at Aman Tower Cooling Unit	NA	NA	2.10	NA	NA	Single Stage Single Envelope			✓	✓				
96	SLA for Desktops & Printers	NA	NA	7.70	NA	NA	Single Stage One Envelope			✓			✓		
97	Unified Security Management System	NA	NA	4.50	NA	NA	Single Stage One Envelope			✓			✓		
98	Provision of Sound System at JS Auditorium	NA	NA	2.10	NA	NA	Single Stage One Envelope			✓			✓		
99	Painting Works	NA	NA	1.50	NA	NA	Single Stage One Envelope			✓			✓		
100	Air Conditioner	4	NA	0.72	NA	NA	Single Stage One Envelope			✓	✓		✓		

S. No.	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost (in Million Rs.)	Funds allocated (in Million Rs.)	Source of funds (ADP/Non ADP)	Proposed Procurement Method	Timing of Procurement				Timings of Procurement			
								Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
101	Air Conditioner	4	NA	0.72	NA	NA	Single Stage One Envelop			✓		✓			
102	Air Conditioner Room 211 (CED building)	1	NA	0.08	NA	NA	Single Stage One Envelop			✓		✓			
103	Air Conditioner ICT Offices - Data Center	6	NA	0.60	NA	NA	Single Stage One Envelop			✓		✓			
104	Floor Standing AC Girls Hostel	4	NA	0.46	NA	NA	Single Stage One Envelop			✓		✓			
105	Floor Standing AC Faysal Academic Block - City Campus	5	NA	1.25	NA	NA	Single Stage One Envelop			✓		✓			
106	Floor Standing AC Various Class rooms	12	NA	1.80	NA	NA	Single Stage One Envelop			✓		✓			
107	Floor Standing AC Adamjee Bldg. - Break out Rooms	5	NA	0.75	NA	NA	Single Stage One Envelop			✓		✓			
108	Air Conditioner Faysal Academic Block - City Campus	10	NA	0.50	NA	NA	Single Stage One Envelop			✓		✓			
109	Air Conditioner	10	NA	1.25	NA	NA	Single Stage One Envelop			✓		✓			
110	Air Conditioner	8	NA	0.60	NA	NA	Single Stage One Envelop	✓				✓			
111	Air Conditioner Facilities Management Technical	2	NA	0.15	NA	NA	Single Stage One Envelop	✓				✓			
112	VRF Based AC Unit Facilities Management Technical	5	NA	1.00	NA	NA	Single Stage One Envelop	✓				✓			
113	Amplifier JESS Auditorium - City Campus	2	NA	0.08	NA	NA	Single Stage One Envelop	✓				✓			
114	Amplifier Class rooms - Adamjee Academic Center	15	NA	0.23	NA	NA	Single Stage One Envelop	✓				✓			
115	Amplifier Replacement at Various locations	10	NA	1.25	NA	NA	Single Stage One Envelop	✓				✓			
116	Sound System Main Campus	6	NA	0.24	NA	NA	Single Stage One Envelop	✓				✓			
117	Sound System G & T Auditorium	6	NA	0.24	NA	NA	Single Stage One Envelop	✓				✓			
118	Provision of Fans	337	NA	1.90	NA	NA	Single Stage One Envelop	✓				✓			
119	Bracket Fan	50	NA	0.50	NA	NA	Single Stage One Envelop	✓				✓			
120	Ceiling Fan Girls Hostel	12	NA	0.06	NA	NA	Single Stage One Envelop	✓				✓			
121	Ceiling Fan Facilities Management Technical	50	NA	0.30	NA	NA	Single Stage One Envelop	✓				✓			
122	False Ceiling Fan	15	NA	0.12	NA	NA	Single Stage One Envelop	✓				✓			
123	False Ceiling Fan FCS Bldg. - City Campus	7	NA	0.06	NA	NA	Single Stage One Envelop	✓				✓			
124	False Ceiling Fan	100	NA	0.83	NA	NA	Single Stage One Envelop	✓				✓			
125	Pedestal Fan Chairperson Office	2	NA	0.03	NA	NA	Single Stage One Envelop	✓				✓			
126	Louver Fan QEC Deptt	2	NA	0.02	NA	NA	Single Stage One Envelop	✓				✓			
127	Louver Fan Faculty Offices - CS - City Campus	1	NA	0.01	NA	NA	Single Stage One Envelop	✓				✓			
128	Electric Meter Facilities Management Technical	8	NA	0.20	NA	NA	Single Stage One Envelop	✓				✓			
129	Fountain Motor with Pumps Facilities Management	4	NA	0.02	NA	NA	Single Stage One Envelop	✓						✓	
130	Monoblock Pump Admin - City Campus	2	NA	0.10	NA	NA	Single Stage One Envelop	✓						✓	
131	Submersible Pump Facilities Management Technical	2	NA	0.10	NA	NA	Single Stage One Envelop	✓						✓	
132	Water Motor	5	NA	0.13	NA	NA	Single Stage One Envelop	✓						✓	
133	Heavy Duty Motor with Pump	1	NA	0.15	NA	NA	Single Stage One Envelop	✓						✓	
134	Lift Examination Deptt	1	NA	1.20	NA	NA	Single Stage One Envelop	✓						✓	
135	Lift Maintenance	1	NA	0.60	NA	NA	Single Stage One Envelop	✓						✓	
136	Water Cooler Management Technical	10	NA	0.50	NA	NA	Single Stage One Envelop	✓						✓	


M. SOHAIL KHAN
 Prepared By
 Manager Purchase & Stores
 Institute of Business Administration
 Karachi-Pakistan


 Approved by
Amer Shahbbir
 Wing Commander (Retd)
 General Manager Administration
 Institute of Business Administration (IBA),
 Karachi, Pakistan