

PROCUREMENT PLAN FOR THE YEAR 2024-25

October 21, 2024

PROCURING AGENCY: INSTITUTE OF BUSINESS ADMINISTRATION (IBA), KARACHI

S. No.	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost (in Million Rs.)	Funds allocated (in Million Rs.)	Source of funds (ADP/Non ADP)	Proposed Procurement Method	Timings of Procurement 2023-24				Timings of Procurement 2024-25					
								Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4		
		N/A	N/A	1.50	1.50	N/A	Single Stage One Envelope							√			
		N/A	N/A	9.40	9.40	N/A	Single Stage One Envelope							√			
1	Corporate Video	N/A	N/A	1.20	1.20	N/A	Single Stage One Envelope							√			
2	Construction of Main Gate No. 1 at IBA Main Campus	N/A	N/A	2.60	2.60	N/A	Single Stage One Envelope							√			
3	Supply of Furniture Items in Examination Department at City Campus	N/A	N/A	1.00	1.00	N/A	Single Stage One Envelope							√			
4	IP Phones	N/A	N/A	1.40	1.40	N/A	Single Stage One Envelope							√			
5	Lighting Essentials	N/A	N/A	4.60	4.60	N/A	Single Stage One Envelope							√			
6	Furniture Items in Examination Department at City Campus	N/A	N/A	10.00	10.00	N/A	Single Stage One Envelope							√			
7	Painting Works at Aman Tower and JS Auditorium Basement Parking Area at IBA City Campus	N/A	N/A	1.20	1.20	N/A	Single Stage One Envelope							√			
8	Multimedia Projectors	N/A	N/A	1.90	1.90	N/A	Single Stage One Envelope							√			
9	Revolving Chairs for Seminar Room	N/A	N/A	2.00	2.00	N/A	Single Stage One Envelope							√			
10	Tablet Chairs for Classrooms	N/A	N/A	1.00	1.00	N/A	Single Stage One Envelope							√			
11	Garden Benches	N/A	N/A	8.30	8.30	N/A	Single Stage One Envelope							√			
12	Supply of Paint Material for City Campus	N/A	N/A	6.80	6.80	N/A	Single Stage One Envelope							√	√		
13	Construction of Watch Tower (4 Nos) along with Electrical and Allied Works at IBA Boys' Hostel	N/A	N/A	2.20	2.20	N/A	Single Stage One Envelope							√	√	√	√
14	Laying 2" Dia Domestic Connection From KWSB Line to IBA Staff Town	N/A	N/A	4.00	4.00	N/A	Single Stage One Envelope							√	√		
15	OMR Scanner	N/A	N/A	9.60	9.60	N/A	Single Stage One Envelope							√	√		
16	Employee Verifications	N/A	N/A	25.10	25.10	N/A	Single Stage One Envelope							√	√		
17	Managed Detection Services with Solution (XDR)	N/A	N/A	0.80	0.80	N/A	Single Stage One Envelope							√			
18	Air Conditioners	N/A	N/A	2.20	2.20	N/A	Single Stage One Envelope							√	√	√	√
19	Fire & Safety Equipment	N/A	N/A	12.00	12.00	N/A	Single Stage One Envelope							√	√		
20	Construction of New Net Cricket Practice at IBA Main Campus	N/A	N/A	1.50	1.50	N/A	Single Stage One Envelope							√	√		
21	Creative & Communication Services	N/A	N/A	7.00	7.00	N/A	Single Stage One Envelope							√	√		
22	Souvenir Items for Convocation 2024	N/A	N/A	34.98	34.98	N/A	Single Stage Two Envelopes							√	√		
23	Surveillance Equipment	N/A	N/A	4.30	4.30	N/A	Single Stage One Envelope							√	√		
24	Design, Supply, Installation, Testing & Commissioning of 238kwp Solar System at City Campus	N/A	N/A	5.20	5.20	N/A	Single Stage One Envelope							√	√		
25	Decoration Services for Convocation-2024	N/A	N/A	24.00	24.00	N/A	Single Stage One Envelope							√	√		
26	Catering Services for Convocation-2024	N/A	N/A	1.00	1.00	N/A	Single Stage One Envelope							√	√		
27	Rehabilitation/Reconstruction of Compound Wall at IBA Staff Town Karachi	N/A	N/A	75.00	75.00	N/A	Single Stage Two Envelopes							√	√		
28	Supply & Fixing of Windows Blind	N/A	N/A	10.00	10.00	N/A	Single Stage One Envelope							√	√		
29	Security Services	N/A	N/A	2.00	2.00	N/A	Single Stage One Envelope							√	√		
30	Event Management, Catering & Decoration Services (Framework Basis)	N/A	N/A	24.00	24.00	N/A	Single Stage One Envelope							√	√		
31	Event Coverage (Photography, Videography & Live Streaming) for Convocation 2024	N/A	N/A	450.00	450.00	N/A	Prequalification							√	√		
32	Access Layer Switches	N/A	N/A	1.00	1.00	N/A	Single Stage One Envelope							√	√		
33	Prequalification of Contractors 32 nos Faculty Apartment Phase-II	N/A	N/A	34.98	34.98	N/A	Single Stage Two Envelope							√	√		
34	Supply & Fixing of Windows Blinds	N/A	N/A	1.28	1.28	N/A	Single Stage One Envelope							√	√		
35	Design, Supply, Installation, Testing & Commissioning of 241.0 kWp Roof Mounted Grid Tied Utility Interactive Photo Voltaic Solar Power System at IBA City Campus	N/A	N/A	125.00	125.00	N/A	Prequalification							√	√		
36	Reconstruction of Underground Water Tank for Football Ground	N/A	N/A														
37	Prequalification of Contractors of Metaled Road from Maskan to Pharmacy Intersection KU	N/A	N/A														

Prepared By M. Hanif Sr. Executive Purchase

Approved by SYED FAHAD JAWED
 Head of Procurement
 Institute of Business Administration
 Karachi