


S. No.	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost (in Million Rs.)	Funds allocated (in Million Rs.)	Source of funds (ADP/Non ADP)	Proposed Procurement Method	Timings of Procurement 2022-23				Timings of Procurement 2023-24						
								Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4			
1	Dampa Ceiling Aluminium Work in Adamjee Building	NA	NA	1.90	1.90	NA	Single Stage One Envelope	√										
2	Overall Operation & Maintenance of Electrical and Allied Facilities in JS Auditorium and Aman Tower	NA	NA	15.80	15.80	NA	Single Stage One Envelope	√										
3	Provision of Green Magnetic Board	NA	NA	0.70	0.70	NA	Single Stage One Envelope	√										
4	Souvenirs for Orientation 2023	NA	NA	5.76	5.76	NA	Single Stage One Envelope	√										
5	Ceramic Crockery for Office	NA	NA	0.90	0.90	NA	Single Stage One Envelope	√	√									
6	DSLR Camera & Handy Voice Recorders	NA	NA	0.55	0.55	NA	Single Stage One Envelope	√	√									
7	Hardware Support for Servers	NA	NA	0.90	0.90	NA	Single Stage One Envelope	√	√	√	√							
8	Pest Management Fumigation Services - Framework Contract	NA	NA	2.50	2.50	NA	Single Stage One Envelope	√										
9	Electric Water Dispensers / Coolers	NA	NA	0.62	0.62	NA	Single Stage One Envelope	√										
10	Electric Fans	NA	NA	1.87	1.87	NA	Single Stage One Envelope	√										
11	Employee Medical Insurance	NA	NA	40.00	40.00	NA	Single Stage One Envelope	√	√	√	√	√						
12	Annual Maintenance of Printers & Scanners	NA	NA	0.50	0.50	NA	Single Stage One Envelope	√	√	√	√	√						
13	Provision of Amplifier	NA	NA	1.40	1.40	NA	Single Stage One Envelope		√			√						
14	Cricket Pitch Cover	NA	NA	0.60	0.60	NA	Single Stage One Envelope				√	√						


Aug 11, 2023

Prepared By


11/8

Approved by

SYED FAHAD JAWED
Head of Procurement
Institute of Business Administration
Karachi