

# **PROCUREMENT PLAN FOR THE YEAR 2025-26**

PROCURING AGENCY: INSTITUTE OF BUSINESS ADMINISTRATION (IBA), KARACHI

July 8, 2025

S. No.	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost (in Million Rs.)	Funds allocated (in Million Rs.)	Source of funds (ADP/Non ADP)	Proposed Procurement Method	Timings of Procurement 2025-26			
								Q1	Q2	Q3	Q4
1	Construction of Storage Room at IBA Main Campus	N/A	N/A	1.50	1.50	N/A	Single Stage One Envelope	√			
2	Rehabilitation CED Incubation Office at HBL Academic Block at IBA City Campus	N/A	N/A	3.67	3.67	N/A	Single Stage One Envelope	√			
3	Waterproofing and MS Shade for IBA Girls Hostel	N/A	N/A	2.10	2.10	N/A	Single Stage One Envelope	√			
4	Futsal Court at IBA Main Campus	N/A	N/A	7.80	7.80	N/A	Single Stage One Envelope	√			
5	Interior Finishing, Electrical and Network Works 7th Floor Aman Tower CED Offices	N/A	N/A	5.68	5.68	N/A	Single Stage One Envelope	√			
6	Supply & Installation of Fire Hydrant System at IBA Main Campus	N/A	N/A	10.00	10.00	N/A	Single Stage One Envelope	√			
7	Outsourcing of Multiple Support Services (Framework Contract)	N/A	N/A	250.00	250.00	N/A	Single Stage One Envelope	√			
8	Design, Supply, Installation, Testing & Commissioning of 186.66 kWp Carport Grid Tied Utility Interactive Photo Voltaic Solar Power System at Staff Town IBA Karachi	N/A	N/A	49.50	49.50	N/A	Single Stage Two Envelope	√			
9		N/A	N/A		0.00	N/A	Single Stage One Envelope				
10		N/A	N/A		0.00	N/A	Single Stage One Envelope				
11		N/A	N/A		0.00	N/A	Single Stage One Envelope				
12		N/A	N/A		0.00	N/A	Single Stage One Envelope				
13		N/A	N/A		0.00	N/A	Single Stage One Envelope				
14		N/A	N/A		0.00	N/A	Single Stage One Envelope				
15		N/A	N/A		0.00	N/A	Single Stage One Envelope				

Prepared By M. Hanif Asstt. Manager Procurement

Approved by SYED FAHAD JAWED  
Associate Registrar  
Institute of Business Administration  
Karachi