## PROCURING AGENCY: INSTITUTE OF BUSINESS ADMINISTRATION (IBA), KARACHI

	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost (in Million Rs.)	Funds allocated (in Million Rs.)	Source of funds (ADP/Non ADP)	Proposed Procurement Method	Timings of Procurement 2025- 26			
S. No.								Q1		Q3 Q4	
		N/A	N/A	1.50	1.50	N/A	Single Stage One Envelope	٧			1
1	Construction of Storage Room at IBA Main Campus	N/A	N/A	3.67	3.67	N/A	Single Stage One Envelope	V			
2	Rehabilitation CED Incubation Office at HBL Academic Block at IBA City Campus	N/A	N/A	2.10	2.10	N/A	Single Stage One Envelope	٧			1
3	Waterproofing and MS Shade for IBA Girls Hostel	N/A	N/A	7.80	7.80	N/A	Single Stage One Envelope	٧			1
4	Futsal Court at IBA Main Campus	N/A	N/A	5.68	5.68	N/A	Single Stage One Envelope	V			
5	Interior Finishing, Electrical and Network Works 7th Floor Aman Tower CED Offices	N/A	N/A	10.00	10.00	N/A	Single Stage One Envelope	٧			1
6	Supply & Installation of Fire Hydrant System at IBA Main Campus	N/A	N/A	36.00	36.00	N/A	Single Stage One Envelope	∨			1
7	Outsourcing of Multiple Support Services (Framework Contract)	N/A ,	11/7					V			1
8	Design, Supply, Installation, Testing & Commissioning of 186.66 kWp Carport Grid Tied Utility Interactive Photo Voltaic Solar Power System at Staff Town IBA Karachi	N/A	N/A	49.50	49.50	N/A	Single Stage Two Envelopes Single Stage One Envelope	V	+	-	+
9	Electric Cables	N/A	N/A	3.80	3.80	N/A	Single Stage One Envelope	V	_	_	1
10	Lighting Accessories	N/A	N/A	3.80	3.80	N/A		V	-	+	1
11	Artificial Grass Carpet	N/A	N/A	0.80	0.80	N/A	Single Stage One Envelope	V	-	-	1
12	Garden Bench	N/A	N/A	1.00	1.00	N/A	Single Stage One Envelope	V	-	+	1
	Tablet Chairs for Adamjee Classrooms	N/A	N/A	5.30	5.30	N/A	Single Stage One Envelope	V	V	+	1
13	Consultancy for Rebranding of IBA Brand Identity and Guidelines	N/A	N/A	3.00	3.00	N/A	Single Stage One Envelope	V	-	_	+
14		N/A	N/A	1.30	1.30	N/A	Single Stage One Envelope	\ \ \ \	$\rightarrow$	-	1
15	Building Signage HPIT Lamps, Ballast, Ignitors and Fixtures	N/A	N/A	0.90	0.90	N/A	Single Stage One Envelope	V	$\vdash$	+	1
16		N/A	N/A	2.10	2.10	N/A	Single Stage One Envelope	\ \ \	-	-	+
17	IP Phone	N/A	N/A	2.10	2.10	N/A	Single Stage One Envelope	V	$\vdash$	+	$\dashv$
18	UPS Batteries  Vehicle Digital Printing of Shuttle & Coaster	N/A	N/A	0.92	0.92	N/A	Single Stage One Envelope	· V	$\vdash$	-	+
19	Providing & Fixing of Boundary Wall Fencing in Staff Town	N/A	N/A	5.00	5.00	N/A	Single Stage One Envelope	- V	$\vdash$	_	$\dashv$
20	Rainwater Harvesting System Near Powerhouse IBA Main Campus	N/A	N/A	0.13	0.13	N/A	Single Stage One Envelope	V	$\vdash$	+	$\dashv$
21	Construction of Tube Well & 250 Rft Bore Hole at IBA Boys' Hostel	N/A	N/A	0.72	0.72	N/A	Single Stage One Envelope	\ \ \ \	V	_	+
22		N/A	N/A	24.00	24.00	N/A	Single Stage One Envelope	\ \ \ \	V	+	$\dashv$
23	Air Conditioners	N/A	N/A	1.60	1.60	N/A	Single Stage One Envelope	V	V	+	+
24	Rowing Machine Security & Survellience Equipment	N/A	N/A	4.40	4.40	N/A	Single Stage One Envelope	\ \ \ \	_	_	$\dashv$
25		N/A	N/A	28.30	28.30	N/A	Single Stage One Envelope	- V	V	+	$\dashv$
26		N/A	N/A	7.20	7.20	N/A	Single Stage One Envelope	V	-	_	$\dashv$
27	VDI Licenses with Support ProvidingConference Table for VC Room City Campus	N/A	N/A	2.20	2.20	N/A	Single Stage One Envelope	V	_	_	$\dashv$
28		N/A	N/A	7.00	7.00	N/A	Single Stage One Envelope	V	V	-	$\dashv$
29		N/A	N/A	15.00	15.00	N/A	Single Stage One Envelope	V	V		$\dashv$
30		N/A	N/A	8.70	8.70	N/A	Single Stage One Envelope	V	-		$\dashv$
31	Toward Duilding at IRA Main Campus	N/A	N/A	3.10	3.10	N/A	Single Stage One Envelope	V	_	$\vdash$	$\dashv$
32		N/A	N/A	8.00	8.00	N/A	Single Stage One Envelope		+	V	$\dashv$
33		N/A	N/A	12.00	12.00	N/A	Single Stage One Envelope	_	+-	V	$\dashv$
34		N/A	N/A	3.20	3.20	N/A	Single Stage One Envelope	_	+-	V	$\dashv$
35	Caragata Di - I Ch I Lu Canaratar Cat	N/A	N/A	60.20	60.20	N/A	Single Stage Two Envelopes	-	+	V	-
36		N/A	N/A	3.20	3.20	N/A	Single Stage One Envelope	-	+-	V	$\dashv$
37		N/A	N/A	3.20	3.20	N/A	Single Stage One Envelope	_	+	V	$\dashv$
38	Tomas Tokka Plack	N/A	N/A	2.90	2.90	N/A	Single Stage One Envelope	_	+	_	$\dashv$
39	to to to the state of the state	N/A	N/A	1.90	1.90	N/A	Single Stage One Envelope	-	+-	٧	$\dashv$
40	Providing 1" Dia Domestic Connection from KW35 Main Line at 15K Main Campus	N/A	N/A	2.80	2.80	N/A	Single Stage One Envelope			٧	
4:	Catering Services for Alumni Reunion Event-2026						8				

The Hantif Assistant Manager Praised -

Karachi