

PROCURING AGENCY: INSTITUTE OF BUSINESS ADMINISTRATION (IBA), KARACHI

PROCUREMENT PLAN FOR THE YEAR 2026-27

July 16, 2026

S. No.	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost (in Million Rs.)	Funds allocated (in Million Rs.)	Source of Funds (ADP/Non ADP)	Proposed Procurement Method	Timings of Procurement 2026-27			
								Q1	Q2	Q3	Q4
1	Overall Operation & Maintenance and Supply of Spares on need basis of Electrical and Allied Facilities at IBA Boys Hostel Campus	N/A	N/A	9.48	9.48	N/A	Single Stage One Envelope	✓			
2	Provide, Supply and Commissioning of Passive Cabling Work	N/A	N/A	1.74	1.74	N/A	Single Stage One Envelope	✓			
3	Provide, Supply & Install Turnstile Gates	N/A	N/A	1.40	1.40	N/A	Single Stage One Envelope	✓			
4	Provide, Supply & Install Smart Classroom Solution	N/A	N/A	3.56	3.56	N/A	Single Stage One Envelope	✓			
5	Provide, Supply & Install SMD Screen	N/A	N/A	15.49	15.49	N/A	Single Stage One Envelope	✓			
6	Provide & Supply SANGFOR IAG & NGAF Support	N/A	N/A	9.50	9.50	N/A	Single Stage One Envelope	✓			
7	Provide, Supply & Install Interactive Screens with Support	N/A	N/A	6.56	6.56	N/A	Single Stage One Envelope	✓			
8	Futsal Court at IBA Main Campus	N/A	N/A	7.00	7.00	N/A	Single Stage One Envelope	✓			
9	Rehabilitation of G&T Auditorium at IBA Main Campus	N/A	N/A	13.75	13.75	N/A	Single Stage One Envelope	✓			
10	Design, Supply, Installation, Testing & Commissioning of 146.26KWP Students' Center Boundary Wall Carport Grid Tied Utility Interactive Photo Voltaic Solar Power System	N/A	N/A	17.80	17.80	N/A	Single Stage Two Envelope	✓			
11	Provide & Supply Travel Mugs	N/A	N/A	2.50	2.50	N/A	Single Stage Two Envelope	✓			

Prepared By

Muhammad Ehsan Ullah (Executive Procurement)

Approved by

SYED FAHAD JAWED
Associate Registrar
Institute of Business Administration
Karachi