

PROCUREMENT PLAN FOR THE YEAR 2017-18
DEPARTMENT : INSTITUTE OF BUSINESS ADMINISTRATION, KARACHI


S. No.	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost (in Million Rs.)	Funds allocated (in Million Rs.)	Source of funds (ADP/Non ADP)	Proposed Procurement Method	Timing of Procurement 2016-17				Timing of Procurement 2017-18					
								Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4		
1	Decoration & Catering for Convocation	NA	NA	3.30	NA	NA	Single Stage Two Envelops										
2	Social Events	NA	NA	0.94	NA	NA	Single Stage One Envelop										
3	Orientation Program	NA	NA	0.54	NA	NA	Single Stage One Envelop										
4	Open House	NA	NA	0.74	NA	NA	Single Stage One Envelop										
5	Alumni Events	NA	NA	0.43	NA	NA	Single Stage One Envelop										
6	Printing of Program Announcement	NA	NA	0.95	NA	NA	Single Stage One Envelop										
7	Printing of Alumni Cards	NA	NA	0.50	NA	NA	Single Stage Two Envelops										
8	Printing of Annual Report	NA	NA	1.70	NA	NA	Single Stage Two Envelops										
9	Printing of Graduate Directory	NA	NA	0.20	NA	NA	Single Stage Two Envelops										
10	Printing of Newsletter	NA	NA	0.40	NA	NA	Single Stage One Envelop										
11	Printing of Brown Folder & Student Handbook	NA	NA	1.00	NA	NA	Single Stage One Envelop										
12	Provide, Supply & Applying Paints at Various Walls	NA	NA	0.70	NA	NA	Single Stage One Envelop										
13	Printing of Degree Folder	NA	NA	0.20	NA	NA	Single Stage One Envelop										
14	Printing of Answer Copy 'F', File Cover & Ribbon Card	NA	NA	1.00	NA	NA	Single Stage One Envelop										
15	Provide & Supply of Uniform & Liveries	NA	NA	1.00	NA	NA	Single Stage One Envelop										
16	Procurement of LED Lights	NA	NA	4.00	NA	NA	Single Stage One Envelop										
17	Solar Energy System for Building and Car Parking	NA	NA	1.00	NA	NA	Single Stage One Envelop										
18	Air Conditioning Units (Floor Standing & Split Type AC)	NA	NA	3.00	NA	NA	Single Stage One Envelop										
19	New Sound System and Speakers For Different Locations	NA	NA	1.00	NA	NA	Single Stage One Envelop										
20	Electric Water Coolers	NA	NA	1.00	NA	NA	Single Stage One Envelop										
21	Consumables for Electrical Items	NA	NA	1.00	NA	NA	Single Stage One Envelop										
22	Fire Protection System in Electrical Rooms	NA	NA	1.00	NA	NA	Single Stage One Envelop										
23	Generator Shed for City Campus Generator Yard	NA	NA	1.00	NA	NA	Single Stage One Envelop										
24	Replacement of Old Over head cables of Staff Town	NA	NA	1.00	NA	NA	Single Stage One Envelop										
25	Water Boring in Four different Locations	NA	NA	1.00	NA	NA	Single Stage One Envelop										
26	Pedestal Fans For Different Locations	NA	NA	1.00	NA	NA	Single Stage One Envelop										
27	Supply of Furniture & Fixture	NA	NA	1.50	NA	NA	Single Stage One Envelop										
28	Staff Town Repair & Maintenance Works	NA	NA	0.72	NA	NA	Single Stage One Envelop										
29	Provide, Supply & Fixing of Steel Cabinets/Racks	NA	NA	0.42	NA	NA	Single Stage One Envelop										
30	Applying Paints on Walls	NA	NA	0.25	NA	NA	Single Stage One Envelop										
31	Sports Supplies	NA	NA	0.10	NA	NA	Single Stage One Envelop										
32	Gold Medals & Shields for Convocation	NA	NA	0.70	NA	NA	Single Stage One Envelop										
33	Photography & Video Services for Convocation	NA	NA	0.20	NA	NA	Single Stage One Envelop										
34	Fire Extinguisher & Equipments	NA	NA	0.20	NA	NA	Single Stage One Envelop										
35	Printing of Stationery Items	NA	NA	0.20	NA	NA	Single Stage One Envelop										

S. No.	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost (in Million Rs.)	Funds allocated (in Million Rs.)	Source of funds (ADP/Non ADP)	Proposed Procurement Method	Timing of Procurement 2016-17				Timing of Procurement 2017-18				
								Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
36	Landscaping Works	NA	NA	1.50	NA	NA	Single Stage One Envelop									
37	Paint Works for Aman Tower	NA	NA	0.50	NA	NA	Single Stage One Envelop									
38	Upholstery of Sofa Sets	NA	NA	0.10	NA	NA	Single Stage One Envelop									
39	Provide & Supply of Garden Benches	NA	NA	0.20	NA	NA	Single Stage One Envelop									
40	Provide & Supply of Coconut Palm	NA	NA	0.20	NA	NA	Single Stage One Envelop									
41	Provide & Supply of Chairs	NA	NA	0.50	NA	NA	Single Stage One Envelop									
42	Convocation Brochures	NA	NA	0.10	NA	NA	Single Stage One Envelop									
43	Electric Floor Washing Machine	NA	NA	0.15	NA	NA	Single Stage One Envelop									
44	Electric Water Cooler	NA	NA	0.10	NA	NA	Single Stage One Envelop									
45	IP Cameras	NA	NA	0.80	NA	NA	Single Stage One Envelop									
46	D Type Road Barrier	NA	NA	1.60	NA	NA	Single Stage One Envelop									
47	K-12 Crash Bollards	NA	NA	1.05	NA	NA	Single Stage One Envelop									
48	NVR 32 Channel	NA	NA	0.20	NA	NA	Single Stage One Envelop									
49	Grass Cutting Machine Auto	NA	NA	0.80	NA	NA	Single Stage One Envelop									
50	Storage Devices	NA	NA	0.16	NA	NA	Single Stage One Envelop									
51	Pitch Roller Auto	NA	NA	0.80	NA	NA	Single Stage One Envelop									
52	Pitch Roller 2 Tonne Local	NA	NA	0.50	NA	NA	Single Stage One Envelop									
53	AC	NA	NA	8.00	NA	NA	Single Stage One Envelop									
54	Solar System	NA	NA	5.00	NA	NA	Single Stage One Envelop									
55	Floor Standing AC Unit	NA	NA	3.00	NA	NA	Single Stage One Envelop									
56	Split Units	NA	NA	0.80	NA	NA	Single Stage One Envelop									
57	Electric Meters	NA	NA	0.15	NA	NA	Single Stage One Envelop									
58	Geyser	NA	NA	0.14	NA	NA	Single Stage One Envelop									
59	New sound System	NA	NA	1.00	NA	NA	Single Stage One Envelop									
60	Revolving Chairs	NA	NA	0.48	NA	NA	Single Stage One Envelop									
61	Revolving Study Chairs	NA	NA	0.30	NA	NA	Single Stage One Envelop									
62	Mattress	NA	NA	0.21	NA	NA	Single Stage One Envelop									
63	Computer Lab Chairs	NA	NA	0.29	NA	NA	Single Stage One Envelop									
64	Tablet Chairs	NA	NA	0.42	NA	NA	Single Stage One Envelop									
65	Toyota 1300cc	6	2.00	8.00	NA	NA	Direct Contracting									
66	Suzuki Swift	NA	NA	2.80	NA	NA	Direct Contracting									
67	Suzuki Motorcycle 110cc	NA	NA	0.11	NA	NA	Direct Contracting									
68	Camera	NA	NA	0.14	NA	NA	Single Stage One Envelop									
69	Cordless Mic	NA	NA	0.24	NA	NA	Single Stage One Envelop									
70	Collar Mic	NA	NA	0.16	NA	NA	Single Stage One Envelop									
71	Bowling Machine	NA	NA	0.20	NA	NA	Single Stage One Envelop									
72	Water Cooler	NA	NA	0.25	NA	NA	Single Stage One Envelop									
73	New sound System	NA	NA	0.50	NA	NA	Single Stage One Envelop									
74	Consumables for House Keeping	NA	NA	1.00	NA	NA	Single Stage One Envelop									

[Handwritten signature]

[Handwritten mark]

S. No.	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost (in Million Rs.)	Funds allocated (in Million Rs.)	Source of funds (ADP/Non ADP)	Proposed Procurement Method	Timing of Procurement 2016-17				Timing of Procurement 2017-18			
								Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
75	Consumables for Fumigation Services	NA	NA	0.50	NA	NA	Single Stage One Envelop					V			
76	Consumables for Sanitary Fittings	NA	NA	0.80	NA	NA	Single Stage One-Envelop						V		
77	Consumables for Paintings	NA	NA	0.70	NA	NA	Single Stage One Envelop						V		
78	Repair & Maintenance of Sewerage Lines of Staff Town	NA	NA	0.70	NA	NA	Single Stage One Envelop						V		



Approved by

Aamer Shahbair
 Wing Commander (Retd)
 General Manager Administration (BA),
 Institute of Business Administration
 Karachi, Pakistan



Prepared By

M. SOHAIL KHAN
 Manager Purchase & Stores
 Institute of Business Administration
 Karachi-Pakistan