

**PROCUREMENT PLAN FOR THE YEAR 2025-26**

PROCURING AGENCY: INSTITUTE OF BUSINESS ADMINISTRATION (IBA), KARACHI

S. No.	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost (in Million Rs.)	Funds allocated (in Million Rs.)	Source of funds (ADP/Non ADP)	Proposed Procurement Method	Timings of Procurement 2025-26			
								Q1	Q2	Q3	Q4
1	Construction of Storage Room at IBA Main Campus	N/A	N/A	1.50	1.50	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>			
2	Rehabilitation CED Incubation Office at HBL Academic Block at IBA City Campus	N/A	N/A	3.67	3.67	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>			
3	Waterproofing and MS Shade for IBA Girls Hostel	N/A	N/A	2.10	2.10	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>			
4	Futsal Court at IBA Main Campus	N/A	N/A	7.80	7.80	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>			
5	Interior Finishing, Electrical and Network Works 7th Floor Aman Tower CED Offices	N/A	N/A	5.68	5.68	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>			
6	Supply & Installation of Fire Hydrant System at IBA Main Campus	N/A	N/A	10.00	10.00	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>			
7	Outsourcing of Multiple Support Services (Framework Contract)	N/A	N/A	36.00	36.00	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>			
8	Design, Supply, Installation, Testing & Commissioning of 186.66 kWp Carport Grid Tied Utility Interactive Photo Voltaic Solar Power System at Staff Town IBA Karachi	N/A	N/A	49.50	49.50	N/A	Single Stage Two Envelopes	<input checked="" type="checkbox"/>			
9	Electric Cables	N/A	N/A	3.80	3.80	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>			
10	Lighting Accessories	N/A	N/A	3.80	3.80	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>			
11	Artificial Grass Carpet	N/A	N/A	0.80	0.80	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>			
12	Garden Bench	N/A	N/A	1.00	1.00	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>			
13	Tablet Chairs for Adamjee Classrooms	N/A	N/A	5.30	5.30	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>			
14	Consultancy for Rebranding of IBA Brand Identity and Guidelines	N/A	N/A	3.00	3.00	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>			
15	Building Signage	N/A	N/A	1.30	1.30	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		
16	HPIT Lamps, Ballast, Ignitors and Fixtures	N/A	N/A	0.90	0.90	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>			
17	IP Phone	N/A	N/A	2.10	2.10	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>			
18	UPS Batteries	N/A	N/A	2.10	2.10	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>			
19	Vehicle Digital Printing of Shuttle & Coaster	N/A	N/A	0.92	0.92	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>			
20	Providing & Fixing of Boundary Wall Fencing in Staff Town	N/A	N/A	5.00	5.00	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>			
21	Rainwater Harvesting System Near Powerhouse IBA Main Campus	N/A	N/A	0.13	0.13	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>			
22	Construction of Tube Well & 250 Rft Bore Hole at IBA Boys' Hostel	N/A	N/A	0.72	0.72	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>			
23	Air Conditioners	N/A	N/A	24.00	24.00	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>			
24	Rowing Machine	N/A	N/A	1.60	1.60	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		
25	Security & Surveillance Equipment	N/A	N/A	4.40	4.40	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		
26	Sangfor IAG with Support	N/A	N/A	28.30	28.30	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		
27	VDI Licenses with Support	N/A	N/A	7.20	7.20	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		
28	Providing Conference Table for VC Room City Campus	N/A	N/A	2.20	2.20	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		
29	Decoration Services for Convocation-2025	N/A	N/A	7.00	7.00	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		
30	Sprinkler Irrigation System Fountains and Rehabilitation of Bridge at IBA Main Campus	N/A	N/A	15.00	15.00	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		
31	Installation of Pavers at Girls Hostel and Boundary Wall Fencing in Staff Town	N/A	N/A	8.70	8.70	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		
32	Roof Water Treatment at Library Building and Ghani Tayyab Building at IBA Main Campus	N/A	N/A	3.10	3.10	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		
33	Catering Services for Convocation-2025	N/A	N/A	8.00	8.00	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		
34	Event Management Services for Career Fair 2026	N/A	N/A	12.00	12.00	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		
35	Painting Works at City Campus	N/A	N/A	3.20	3.20	N/A	Single Stage One Envelope				
36	Supply, Installation, Testing & Commissioning of 850KVA Diesel Stand by Generator Set	N/A	N/A	60.20	60.20	N/A	Single Stage Two Envelopes	<input checked="" type="checkbox"/>			
37	Treadmill Machine	N/A	N/A	3.20	3.20	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>			
38	Provide Annual Support of Wireless Equipment	N/A	N/A	3.20	3.20	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>			
39	Removal & Refixing of Porcelain Tiles at 2nd Floor Terraces Tabba Block	N/A	N/A	2.90	2.90	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>			
40	Providing 1" Dia Domestic Connection from KWBS Main Line at IBA Main Campus	N/A	N/A	1.90	1.90	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>			
41	Catering Services for Alumni Reunion Event-2026	N/A	N/A	2.80	2.80	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>			
42	Provide & Supply Security and Surveillance Equipment with Accessories	N/A	N/A	1.80	1.80	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>			
43	Provide, Supply, Installation and Commissioning of UPS	N/A	N/A	4.40	4.40	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>			
44	Catering Services for Career Fair Event-2026	N/A	N/A	2.80	2.80	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>			
45	Commissioning and Installation of Precision AC Cooling Units at Data Centre	N/A	N/A	15.50	15.50	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>			
46	Customized Souvenir Items for Career Fair 2026	N/A	N/A	2.20	2.20	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>			
47	Provide & Supply Gym Equipment	N/A	N/A	5.00	5.00	N/A	Single Stage One Envelope	<input checked="" type="checkbox"/>			

Prepared By

*M. Hanif Asifat-Mengar Project*

Approved by

*SYED FAHAD JAWED*  
12/1/26  
Associate Registrar  
Institute of Business Administration  
Karachi