


PROCUREMENT PLAN FOR THE YEAR 2025-26


PROCURING AGENCY: INSTITUTE OF BUSINESS ADMINISTRATION (IBA), KARACHI

August 4, 2025

S. No.	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost (in Million Rs.)	Funds allocated (in Million Rs.)	Source of funds (ADP/Non ADP)	Proposed Procurement Method	Timings of Procurement 2025-26			
								Q1	Q2	Q3	Q4
1	Construction of Storage Room at IBA Main Campus	N/A	N/A	1.50	1.50	N/A	Single Stage One Envelope	√			
2	Rehabilitation CED Incubation Office at HBL Academic Block at IBA City Campus	N/A	N/A	3.67	3.67	N/A	Single Stage One Envelope	√			
3	Waterproofing and MS Shade for IBA Girls Hostel	N/A	N/A	2.10	2.10	N/A	Single Stage One Envelope	√			
4	Futsal Court at IBA Main Campus	N/A	N/A	7.80	7.80	N/A	Single Stage One Envelope	√			
5	Interior Finishing, Electrical and Network Works 7th Floor Aman Tower CED Offices	N/A	N/A	5.68	5.68	N/A	Single Stage One Envelope	√			
6	Supply & Installation of Fire Hydrant System at IBA Main Campus	N/A	N/A	10.00	10.00	N/A	Single Stage One Envelope	√			
7	Outsourcing of Multiple Support Services (Framework Contract)	N/A	N/A	250.00	250.00	N/A	Single Stage One Envelope	√			
8	Design, Supply, Installation, Testing & Commissioning of 186.66 kWp Carport Grid Tied Utility Interactive Photo Voltaic Solar Power System at Staff Town IBA Karachi	N/A	N/A	49.50	49.50	N/A	Single Stage Two Envelopes	√			
9	Electric Cables	N/A	N/A	3.80	3.80	N/A	Single Stage One Envelope	√			
10	Lighting Accessories	N/A	N/A	3.80	3.80	N/A	Single Stage One Envelope	√			
11	Artificial Grass Carpet	N/A	N/A	0.80	0.80	N/A	Single Stage One Envelope	√			
12	Garden Bench	N/A	N/A	1.00	1.00	N/A	Single Stage One Envelope	√			
13	Tablet Chairs for Adamjee Classrooms	N/A	N/A	5.30	5.30	N/A	Single Stage One Envelope	√			
14	Consultancy for Rebranding of IBA Brand Identity and Guidelines	N/A	N/A	3.00	3.00	N/A	Single Stage One Envelope	√	√		
15	Building Signage	N/A	N/A	1.30	1.30	N/A	Single Stage One Envelope	√			
16	HPIT Lamps, Ballast, Ignitors and Fixtures	N/A	N/A	0.90	0.90	N/A	Single Stage One Envelope	√			
17	IP Phone	N/A	N/A	2.10	2.10	N/A	Single Stage One Envelope	√			
18	UPS Batteries	N/A	N/A	2.10	2.10	N/A	Single Stage One Envelope	√			
19	Vehicle Digital Printing of Shuttle & Coaster	N/A	N/A	0.92	0.92	N/A	Single Stage One Envelope	√			
20	Providing & Fixing of Boundary Wall Fencing in Staff Town	N/A	N/A	5.00	5.00	N/A	Single Stage One Envelope	√			
21	Rainwater Harvesting System Near Powerhouse IBA Main Campus	N/A	N/A	0.13	0.13	N/A	Single Stage One Envelope	√			



 Prepared By Assistant Manager Procurement



 Approved by Syed Fahad Jawed

 Associate Registrar

 Institute of Business Administration

 Karachi