

PROCUREMENT PLAN FOR THE YEAR 2026-27

October 7, 2026

PROCURING AGENCY: INSTITUTE OF BUSINESS ADMINISTRATION (IBA), KARACHI

S. No.	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost (in Million Rs.)	Funds allocated (in Million Rs.)	Source of funds (ADP/Non ADP)	Proposed Procurement Method	Timings of Procurement 2026- 27			
								Q1	Q2	Q3	Q4
1	Overall Operation & Maintenance and Supply of Spares on need basis of Electrical and Allied Facilities at IBA Boys Hostel Campus	N/A	N/A	9.48	9.48	N/A	Single Stage One Envelope	✓			
2	Provide, Supply and Commissioning of Passive Cabling Work	N/A	N/A	1.74	1.74	N/A	Single Stage One Envelope	✓			
3	Provide, Supply & Install Turnstile Gates	N/A	N/A	1.40	1.40	N/A	Single Stage One Envelope	✓			
4	Provide, Supply & Install Smart Classroom Solution	N/A	N/A	3.56	3.56	N/A	Single Stage One Envelope	✓			
5	Provide, Supply & Install SMD Screen	N/A	N/A	15.49	15.49	N/A	Single Stage One Envelope	✓			
6	Provide & Supply SANGFOR IAG & NGAF Support	N/A	N/A	9.50	9.50	N/A	Single Stage One Envelope	✓			
7	Provide, Supply & Install Interactive Screens with Support	N/A	N/A	6.56	6.56	N/A	Single Stage One Envelope	✓			
8	Futsal Court at IBA Main Campus	N/A	N/A	7.00	7.00	N/A	Single Stage One Envelope	✓			
9	Rehabilitation of G&T Auditorium at IBA Main Campus	N/A	N/A	13.75	13.75	N/A	Single Stage One Envelope	✓			
10	Design, Supply, Installation, Testing & Commissioning of 146.26kWp Students' Center Boundary Wall Carport Grid Tied Utility Interactive Photo Voltaic Solar Power System	N/A	N/A	30.62	30.62	N/A	Single Stage Two Envelope	✓			
11	Providing, Installation, Testing, Commissioning of Fire Hydrant System at IBA Main Campus Karachi	N/A	N/A	10.00	10.00	N/A	Single Stage Two Envelope	✓			
12	Provide & Supply Travel Mugs	N/A	N/A	2.50	2.50	N/A	Single Stage One Envelope	✓			
13	Provide & Supply SANGFOR HCI Support Renewal	N/A	N/A	16.69	16.69	N/A	Single Stage One Envelope	✓			
14	Provide & Supply Electric Cables	N/A	N/A	2.80	2.80	N/A	Single Stage One Envelope	✓			
15	Dismantling, Removing, Fixing MS Pipe & Sheet, Sand Blasting & Epoxy Painting with Primer Coat Works at Aman Tower Cooling Towers	N/A	N/A	2.10	2.10	N/A	Single Stage One Envelope	✓			
16	Supply & Installation of Air Conditioning Peripherals at HBL Block City Campus	N/A	N/A	1.40	1.40	N/A	Single Stage One Envelope	✓			
17	Furniture Works at Library, IBA Main Campus	N/A	N/A	1.70	1.50	N/A	Single Stage One Envelope	✓			
18	Provide & Supply Desktops (All in One PC)	N/A	N/A	2.63	2.63	N/A	Single Stage One Envelope	✓			
19	Provide & Supply Electric Cables	N/A	N/A	2.85	2.85	N/A	Single Stage One Envelope	✓			
20	Provide & Supply Laptop Bags	N/A	N/A	2.19	2.19	N/A	Single Stage One Envelope	✓			
21	Supply, Installation, Testing & Commissioning of 850KVA Diesel Stand By Generator Set	N/A	N/A	65.00	65.00	N/A	Single Stage Two Envelope	✓			
22	Design, Supply, Installation, Testing & Commissioning of 117.12 kWp Carport Grid Tied Utility Interactive Photo Voltaic Solar Power System at Staff Town IBA Karachi	N/A	N/A	13.57	13.57	N/A	Single Stage Two Envelope	✓			
23	Provide & Supply Smart LED TVs	N/A	N/A	2.08	2.08	N/A	Single Stage One Envelope	✓			
24	Provide, Supply & Install Interactive Screens with Support	N/A	N/A	9.55	9.55	N/A	Single Stage One Envelope	✓			
25	Decoration Services for Convocation-2026	N/A	N/A	12.00	12.00	N/A	Single Stage One Envelope	✓			
26	Provide & Supply Endpoint & Server Protection (XDR) with Support	N/A	N/A	14.82	14.82	N/A	Single Stage One Envelope	✓			
27	Provide & Supply Network Switches with Support	N/A	N/A	29.24	29.24	N/A	Single Stage One Envelope	✓			
28	Provide & Supply Security & Surveillance Equipment with Accessories	N/A	N/A	6.56	6.56	N/A	Single Stage One Envelope	✓			
29	SLA for Local Support of Network Core Switches	N/A	N/A	10.00	10.00	N/A	Single Stage One Envelope	✓			
30	Provide & Supply Lightning Accessories	N/A	N/A	3.31	3.31	N/A	Single Stage One Envelope	✓			
31	Provide & Supply Tablet Chairs	N/A	N/A	3.60	3.60	N/A	Single Stage One Envelope	✓			
32	Hiring of a Consultancy Firm for the Design and Project Management of 32 Faculty Apartments at IBA Staff Town	N/A	N/A	8.80	8.80	N/A	Single Stage Two Envelope	✓			
33	Hiring of a Consultancy Firm for the Design and Project Management for Reconstruction of Old Blocks of Boys Hostel at IBA Main Campus.	N/A	N/A	10.00	10.00	N/A	Single Stage Two Envelope	✓			
34	Revamping of Library Space at IBA Main Campus	N/A	N/A	5.90	5.90	N/A	Single Stage One Envelope	✓			
35	Event Management Service for Career Fair	N/A	N/A	15.00	15.00	N/A	Single Stage One Envelope	✓			
36	Courier Service	N/A	N/A	1.20	1.20	N/A	Single Stage Two Envelope		✓		
37	Renovation of Classrooms Tabba Academic Block IBA Main Campus	N/A	N/A	4.50	4.50	N/A	Single Stage One Envelope		✓		
38	Construction of Faculty Rooms at Tabba Block IBA Main Campus	N/A	N/A	1.20	1.20	N/A	Single Stage One Envelope		✓		
39	Installation of Sill Batta Stone Cladding at Faculty Apartment (Block C&D) IBA Staff Town	N/A	N/A	1.50	1.50	N/A	Single Stage One Envelope		✓		

Prepared By: M. Hanif Assistant Manager Procurement

Approved by

[Signature]
8/10/26

SYED FAHAD JAWED
Associate Registrar
Institute of Business Administration
Karachi